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EA & PEA MILESTONES MET DURING 

QUARTER (04/2010 - 06/2010) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (07/2010 - 06/2011) / 

TOTAL FOUR QUARTERS EA & 

PEA MILESTONES

Argonne (ANL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven (BNL) GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

1 previous Non-Impacting State NOV (with minor fine), 1 previous Non-Impacting State NOV, & 1 

previous ORPS Notification (resolved by NMED on 05/12/2010); CBFO is still in negotiations with 

NMED on resolution of these NOVs.

N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

Energy Technology 

Engineering Center 

(ETEC)

GREEN GREEN (0 / 0) GREEN (2 / 2) N / A N / A EIS

Idaho (INL) 2 new Non-Impacting State NOVs. GREEN (1 / 1) GREEN (2 / 2) N / A PA  Revision ROD

Lawrence Livermore 

National Laboratory 

(LLNL)

GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Los Alamos National 

Laboratory (LANL)

1 previous Impacting State Stipulated Penalty Demand Letter, for a $291,000 penalty, & a penalty 

was paid for $1,252,500 on December 30, 2009; additional penalty for non-compliance 

accumulates until settled.  LANL is currently in negotiations with NMED to reduce the number of 

quarters of sampling data from the new wells, which would allow an earlier submittal of the CME 

report.  This NOV continues to be tracked pending resolution with NMED.

GREEN (5 / 5) GREEN (24 / 24) N / A N / A EIS

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

Nevada Test Site (NTS) GREEN GREEN (4 / 4) GREEN (23 / 23) N / A N / A EIS

Oak Ridge (OR) GREEN YELLOW (12 / 13) GREEN (29 / 29) N / A N / A EA

Paducah (PA) 1 new Non-Impacting State NOV received and resolved during the quarter. GREEN (1 / 1) GREEN (9 / 9) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth (PORTS) 1 new Non-Impacting U.S. EPA NOV received and resolved during the quarter. GREEN (9 / 9) GREEN (32 / 32) N / A N / A SA / ROD

Richland (RL) 1 new Non-Impacting U.S. EPA NOV received and resolved during the quarter. GREEN (6 / 6) GREEN (18 / 18) N / A N / A EA

River Protection (ORP) GREEN GREEN (2 / 2) GREEN (7 / 7) WIR N / A EIS

Sandia National 

Laboratory (SNL)
GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Savannah River Site 

(SRS)
GREEN GREEN (1 / 1) GREEN (11 / 11) WD PA + CA Revision GREEN

Separations Process 

Research Unit (SPRU)
GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Stanford Linear 

Acceleration Center 

(SLAC)

GREEN GREEN (1 / 1) GREEN (0 / 0) N / A N / A N / A

West Valley 

Demonstration Project 

(WVDP)

GREEN GREEN (0 / 0) GREEN (1 / 1) WIR N / A EIS

FINAL THIRD QUARTER OF FY 2010 --- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE AGREEMENT 

(PEA) MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



NOV DETAILS of FINAL-3RD-QUARTER-FY-10-SCORECARD-10-01-10.xlsx Page 2 of 62

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP --- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program.  The NOV alleged 

four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing 

potentiometric maps and 4) Data Quality Objectives for some field monitoring activities.  A fine of $38,520 was levied by the State.  The CBFO and WTS met with the NMED on 

January 22, 2009 to negotiate a settlement agreement.  The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.  

A settlement agreement (Stipulated Final Order) was signed by the Permittees on November 17, 2009 and by the NMED on November 23, 2009.  Permittees provided partial 

required submittals resulting from the settlement agreement on December 21, 2009.  The final required submittal,  a Class 2 Permit Modification to the HWFP, will be submitted to 

the NMED after completion of the currently ongoing permit renewal process which is expected to be complete by January of 2011.  No change in status for the third quarter of 

FY 2010.

NOTE: ORPS NOTIFICATION --- On 06/11/2008 --- Waste Disposal Ops - WIPP --- On 06/05/2008, Washington TRU Solutions, LLC, (WTS) management was notified that a 

Contact Handled waste drum that was shipped to WIPP on May 21, 2008, in a Standard Waste Box (SWB), had an unresolved nonconformance hold for remediation of free 

liquids.  During the characterization process at the generator site (i.e., LANL), the drum had been tagged and segregated for future remediation for free liquids, but the drum was 

loaded into the SWB and shipped.  All TRU waste shipments were suspended, and notifications to regulatory agencies and stakeholders were made.  The drum was returned to 

LANL for further action, and shipments and operations resumed.  The NMED requested additional information and that was provided to the NMED on September 24, 2008. The 

NMED subsequently issued Compliance Order HWB 09-31 (CO) (LANL) on July 24, 2009.  The Permittees signed a Partial Stipulated Final Order (SFO) on December 10 and 16, 

2009, and NMED signed the SFO on December 21, 2009.  A Stipulated Final Order was agreed to by the parties involved and was approved by the New Mexico Secretary 

of Environment on May 12.  All conditions of the Stipulated Final Order have been met resolving this compliance order.

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

YELLOW

03/17/2009 ORPS Report --- NOV for Unauthorized Discharge of Brine Water --- On March 9, 2009, the Department of Energy, Carlsbad Field Office, received a Notice of 

Violation (NOV) from the New Mexico Environment Department, Ground Water Quality Bureau, for an unauthorized discharge of brine from an unlined portion of the spillway 

between the Salt Storage Extension Cell A and the Salt Storage Extension Basin.  The unauthorized discharge alleges a violation of the Water Quality Act, the Water Quality 

Control Commission regulations and the WIPP Discharge Permit 831 (DP-831).  The discharge resulted from inadequate design and inadequate review of environmental data.  

Corrective actions have been identified.  The discharge resulted from a large rainfall event in October 2008 and additional rainfall a few days after the initial large rainfall  that led 

to minor amounts of water seeping over the spillway.  No fine was associated with the NOV and corrective actions described in the NOV are ongoing.  To resolve the NOV, the 

following actions are completed or are in progress as of the second quarter of FY 2010:  1)  line the berm area and  raise the level of the spillway located between the Salt 

Storage Extension Cell A and the Salt Storage Evaporation Basin (this is complete); 2)  build an additional Salt Storage Evaporation Basin adjacent to the existing basin (in 

progress); and 3)  provide the NMED the As-Built drawings of the new basin (in progress).  No change in status for the third quarter of FY 2010.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

YELLOW

06/11/2010 ORPS Report --- IDEQ NOV of RCRA Floors --- On June 10, 2010, AMWTP received a Notice of Violation (NOV) from the Idaho Department of Environmental 

Quality (IDEQ) regarding the identification of several cracks in the RCRA floor coating of the secondary containment system in Building WMF-631.  One crack was 

approximately 3 feet in total length, with a 3-inch section that exceeded 1/32 of an inch in width.  This issue was identified during an IDEQ inspection on March 8-12, 

2010.  All cracks in the secondary containment were repaired the day they were identified.  During the July 22, 2010 Settlement Conference, the Idaho Department of 

Environmental Quality (IDEQ) withdrew this alleged violation based on the facts provided by the DOE and the AMWTP Contractor (BBWI).  At the Settlement 

Conference, full disclosure of the floor crack program being implemented by BBWI at the time of the IDEQ inspection, showed that no violation of the permit 

conditions occurred.

YELLOW

06/15/2010 --- Notice of Violation (NOV) from the DEQ for Improper Drum Storage in Building 794, CESB --- On June 10, 2010, the Idaho State Department of 

Environmental Quality issued BEA a Notice of Violation (NOV) for a self-reported RCRA violation following a state inspection in March 2010.  On January 27, 2010, a 

safety analyst was reviewing documentation on container contents prior to shipping.  During this review, the analyst noted a container that may have waste codes 

that were not listed in the Contaminated Equipment Storage Building (CESB) RCRA permit.  On January 28, 2010, investigation of the documents associated with the 

container verified that the container had waste codes that were not permitted for the CESB.  The waste was from a post analysis sample from the Analytical 

Laboratory (AL).  The waste was under the sample exclusion provision while in the AL. The container was inappropriately shipped to the CESB and received by CESB 

rather than being returned to the generating facility.  On January 28, 2010, the container was moved to an approved storage area at the generating facility.  All other 

MFC RCRA permitted storage areas were reviewed for proper waste codes for stored items.  A process improvement was placed into the procedures to help preclude 

Idaho National 

Laboratory (INL)

MFC RCRA permitted storage areas were reviewed for proper waste codes for stored items.  A process improvement was placed into the procedures to help preclude 

the potential for this error in the future.   During the July 22, 2010 Settlement Conference with the Idaho Department of Environmental Quality (IDEQ), DOE and BEA 

described the events of alleged violation and the actions taken to migrate impacts and actions taken to prevent future noncompliances.  IDEQ appreciated the efforts 

and reduced the fine by 40%.  On August 12, 2010, DOE and BEA received the consent order to resolve the NOV.  DOE and BEA will sign the consent order on 

September 1, 2010.  Within 15 days of signing the consent order, BEA will need to submit documentation showing that the corrective actions have been successfully 

implemented and to submit a check for the amount of the reduced fine. 

YELLOW

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as a inadequate Corrective Measure 

Evaluation Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance. LANL is installing additional groundwater 

monitoring wells to address the NMED issues. On December 30, 2009, a penalty of $1,252,500 was paid to NMED.  The fine continues to accumulate at $3,000 / day until the 

NOV is settled or CME report is deemed compliant.  NMED required three additional groundwater monitoring wells and four quarters of sampling data to support LANL’s 

selected remedial alternative in the CME report.  The last of these wells will be complete in July 2010.  If four quarters of data are required, a revised CME report will 

not be submitted until August 2011.  However, LANL is currently in negotiations with NMED to reduce the number of quarters of sampling data from the new wells, 

which would allow an earlier submittal of the CME report.  This NOV continues to be tracked pending resolution with NMED.

Los Alamos National 

Laboratory (LANL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

06/01/2010 ORPS Report --- Notice of Violation (NOV) Received for Total Suspended Solids (TSS) Exceedance at Outfall 020 --- On May 25, 2010, a Notice of Violation 

(NOV) was received from the Commonwealth of Kentucky, Department for Environmental Protection, Division of Enforcement (KDEP).  The NOV alleges failure to 

comply with Total Suspended Solids (TSS) permitted limits of 30 milligrams per liter (mg/l) over a 30-day average.  The NOV is based on results from sampling 

conducted in January 2010 and reported in the monthly Discharge Monitoring Report (DMR).  On January 5, 2010, a routine TSS sample was obtained from Outfall 020.  

The sample analysis result indicated that suspended solids measured 48 mg/l from the single sample, which represented an exceedance of the monthly average limit 

for the month.  A second sample was obtained on January 26, 2010.  The sample result (39 mg/L) also exceeded the 30 mg/l monthly average limit.  As a qualitative 

check, both samples were analyzed again, with results of 54 mg/l and 38 mg/L, respectively.  For the month of January 2010, the reported result was a 30-day average 

of 44.8 mg/l.  These limits are in accordance with 40 CFR 122.41(a) as adopted by 401 KAR 5:065 Sec. 2(l)(a) and the Kentucky Pollutant Discharge Elimination System 

(KPDES) permit limits for KY0004049, Outfall 020-1.  KDEP plans no enforcement action at this time and acknowledges the explanation attached to the January 2010 

DMR detailing the site permit holder’s determination of the cause of this violation.  A return to compliance is required by September 30, 2010.

In addition to the above actions taken, the following actions had occurred before & during the quarter, such that the NOV was officially received, but resolved during 

the quarter.  On February 25, 2010, PPPO responded to the TSS Exceedance at Outfall 020 with the Discharge Monitoring Reports for the period of January 1-31, 2010, 

and the results of an investigation that followed which concluded that environmental factors post treatment resulted in the exceedance of the monthly average limit 

for total suspended solids at Outfall 020. Paducah initiated a preventive action in February 2010 to grade soils around the manholes to prevent solids from being 

introduced to the treated leachate prior to discharge at the Outfall 020 (point of compliance).  Additional preventive actions taken were the addition of four-inch collars 

around each manhole cover and pressure cleaning of the inside and surrounding area of the two culverts.  The NOV issued did not require any additional submittals 

or actions.  TSS has since been below detection levels during each monthly sampling event from February through August 2010 at Outfall 020.  We have been in 

Paducah (PA) GREEN

or actions.  TSS has since been below detection levels during each monthly sampling event from February through August 2010 at Outfall 020.  We have been in 

compliance for seven consecutive months, and there are no additional submittals required by KDEP.

Portsmouth (PORTS) GREEN

04/07/2010 ORPS Report --- NOV -- X-627 Groundwater Treatment Facility Mislabeled Hazardous Waste Container --- On April 1, 2010, LATA / Parallax Portsmouth, LLC 

(LPP) and DOE received a Notice of Violation (NOV) from the United States Environmental Protection Agency (EPA) for being in violation of Ohio State environmental 

and EPA regulations requiring that each hazardous waste container, while being accumulated on-site, be labeled with the words Hazardous Waste or other words that 

identify the contents of the container.  The NOV resulted from a Resource Conservation and Recovery Act inspection performed by EPA and Ohio EPA on June 22, 

2009.  The inspectors observed one 55-gallon container labeled Trichloroethylene without the words hazardous waste or other words identifying the contents as 

waste.  Later in the inspection, DOE and LPP provided the inspectors with a photograph of the 55-gallon container labeled with the words Waste Trichloroethylene. 

The NOV states that the violation has been resolved.

Richland (RL) GREEN

04/20/2010 ORPS Report --- Underground Storage Tank Notice of Violation --- On April 15, 2010, an Underground Storage Tank (UST) Field Notice of Non-Compliance 

was received by Mission Support Alliance from the Environmental Protection Agency (EPA).  This notice of non-compliance was issued following a field inspection 

that identified a failure to maintain results of monitoring for release detection at the 181B Facility Underground Storage Tank for at least one year in accordance with 

WAC 173-360-355 (2).  A search for missing documents was conducted.  Some documents were located; however, not all documents were able to be located at that 

time.  The requirement was that we provide copies of the ATG receipts showing passing results and leak test rates for May and June 2010, by June 15, 2010.  

Subsequently, the remaining records and tank testing results (i.e., the ATG receipts) were found, and submitted in a letter dated June 11, 2010.   There was no fine or 

penalty associated with this event, and the Field Notice of Non-Compliance was resolved during the quarter.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

ARRA Project: 

N

BRNL-0030-003

Submit IAG Annual 

Schedule Update to 

EPA/DEC

Submit IAG Annual 

Schedule Update to 

EPA/DEC

11/30/2010 11/30/2010 11/30/2010

DOE / EPA New 

York:  CERCLA - 

FFA

EA

BROOKHAVEN NATIONAL LABORATORY (BNL)

BRNL-0030 Soil and Water Remediation - Brookhaven National Laboratory

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: N

691
HWMF - complete demolition of 

permitted facility

HWMF - Complete demolition of 

permitted facility.
6/20/2007 3/30/2015 3/21/2011

Project has been 

rescheduled to reflect the 

Congressionally 

mandated Radiological 

Characterization Survey 

which must precede the 

D&D.

Approved BCP entered to 

reflect revised schedule.

DOE / CA: RCRA 

(FFCAct) - COMPA
EA

382
RMHF - complete demolition of 

permitted facility

Complete D&D of RMHF 

permitted facility.
6/30/2010 3/30/2016 3/25/2011

Deferred pending 

completion of EIS and 

Rad Survey.

Approved BCP reflects 

revised schedule.

DOE / CA: RCRA 

(FFCAct) - COMPA
EA

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

IDAHO NATIONAL LABORATORY (INL)

CBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: 

N

ID-0014B-006
Approve Calcine Disposition 

Project CD-1

Approve Calcine Disposition 

Project CD-1
12/31/2010 12/31/2010 12/31/2010

DOE / Idaho: RCRA 

(FFCAct) - STP/CO
EA

ARRA Project: 

N
ID-0030B Soil and Water Remediation - 2012

ID-0014B Radioactive Liquid Tank Waste Stabilization and Disposition - 2012 / ID-0014B Solid 

Waste Stabilization and Disposition

N

ID-0030B-003
VCO Submit Certification for 

FDP cell components
6/24/2010 6/24/2010 4/15/2010 6/24/2010

Completed ahead of 

schedule, per D. Pruitt, 

Project Manager for VCO

DOE / Idaho - RCRA - 

VCO
EA

ID-0030B-004

VCO Submit draft closure plan 

or RCRA permit application for 

Catch tanks, TRU Pipeline

Includes Hot Cell Components 9/30/2010 9/30/2010 9/30/2010
DOE / Idaho - RCRA - 

VCO
EA

ARRA Project: 

N

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

VL-LLNL-0031 Soil and Water Remediation - Lawrence Livermore National 

Laboratory - Site 300

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

VL-LLNL-0031-001
Characterization Work Plan for 

Building 812 Approved

Characterization Work Plan for 

Building 812 Approved
4/1/2011 4/1/2011 4/1/2011

DOE / EPA / 

California: CERCLA - 

FFA

B,EA

LOS ALAMOS NATIONAL LABORATORY (LANL)

ARRA Project: 

N

VL-LANL-0030-009
Regional Groundwater 

Monitoring Well R-30

Drill and Install Regional 

Groundwater Monitoring Well R-

30

12/15/2009 5/14/2010 4/3/2010 5/14/2010
Completed ahead of 

schedule.

In the ''Drilling Work Plan 

for Groundwater 

Monitoring well R-30'' 

approval letter, the NMED 

regulator, set the 

submittal of the well 

completion report to 

5/14/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030-007
Periodic Monitoring Report Q3 

FY 2010

Submit Periodic Monitoring 

Report 3rd Quarter FY 2010 for 

Mortandad, Sandia, Pajarito, Los 

Alamos, and White Rock to the 

NMED regulator

5/30/2010 5/30/2010 5/25/2010 5/30/2010

Complete.  White Rock 

monitoring report is due 

semi-annually.  The last 

monitoring was 

accomplished February 

2010.

New Mexico 

Environment 

Department Consent 

Order

EA

B56AB90424

Investigation Report for SWMUs 

49-001(a-g), 49-003, AOC C-49-

008(d)(MDA AB, Areas 1,3,4,11, 

and 12)

Submit Investigation Report for 

SWMUs 49-001(a-g), 49-003, 

AOC C-49-008(d)(MDA AB, Areas 

1,3,4,11, and 12) to NMED

5/31/2010 5/31/2010 5/27/2010 5/31/2010
Completed ahead of 

schedule.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030 Soil and Water Remediation - LANL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

B56AB90424

Investigation Report for SWMUs 

49-005(a), -006, AOCs C-49-002, -

005(b), -008(a-b)(Areas 5,6, and 

10)

Submit Investigation Report for 

MDA AB SWMUs 49-005(a), 49-

006, AOCs C-49-002, C-49-

005(b), C-49-008(a-b)(Areas 5,6, 

and 10) to NMED

5/31/2010 5/31/2010 5/18/2010 5/31/2010
Completed ahead of 

schedule.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-022
Investigation Report for Upper 

Sandia Canyon Aggregate Area

Complete field sampling 

activities for characterization of 

56 Solid Waste Management 

Units within the Upper Sandia 

Canyon Aggregate Area to 

determine nature and extent of 

contamination and submit an 

Investigation Report to NMED by 

5/30/10

5/30/2010 5/30/2010 6/1/2010 6/1/2010

The IR was submitted to 

NMED on the enforceable 

milestone date of 

6/01/2010.

Due to 05/30/10 falling on 

a weekend, report was 

due the next following 

workday, which was 

06/01/10, due to 05/31/10 

being a holiday.

New Mexico 

Environment 

Department Consent 

Order

EA

Investigation Work Plan for Submit Investigation Work Plan 

Investigation Work Plan 

and Historical 
New Mexico 

B551P20225

Investigation Work Plan for 

Lower Pajarito Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Lower Pajarito Canyon 

Aggregate Area to NMED

7/31/2010 7/31/2010 7/31/2010

and Historical 

Investigation Report were 

submitted to NMED on 

July 28, 2010.

New Mexico 

Environment 

Department Consent 

Order

EA,F

B533VD0222

Investigation Work Plan for 

Upper Water Canyon Aggregate 

Area

Complete and submit 

Investigation Work Plan for 

Upper Water Canyon Aggregate 

Area to NMED

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-002
S-Site Aggregate Area 

Investigation Report

Complete characterization 

activities and submit S-Site 

Aggregate Area Investigation 

Report to NMED per Consent 

Order

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department Consent 

Order

B,EA

VL-LANL-0030-017
Periodic Monitoring Report Q4 

2010

Submit Periodic Monitoring 

Report 4th Quarter FY2010 for 

Mortandad, Sandia, Pajarito, 

Water, and Ancho to the NMED 

Regulator

8/31/2010 8/31/2010 8/31/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

B51BDH1112
Remedy Completion Report for 

SWMU 50-009 (MDA C)

Submit Remedy Completion 

Report for SWMU 50-009 (MDA 

C) to NMED

9/5/2010 6/30/2015 9/5/2010

Forecast date estimated 

on the approved CME 

Report submittal 

extension date of 

February 29, 2012.  NMED 

approved the CME Report 

extension date in their 

approval letter dated July 

16, 2010.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-010
Regional monitoring Well at TA-

53

Drill and Install Regional 

Groundwater Monitoring Well at 

TA-53

9/3/2010 9/3/2010 9/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

EA

Complete phase 2 investigation Complete phase 2 investigation Extension requested Extension requested 
New Mexico 

Environment 
VL-LANL-0030-029

Complete phase 2 investigation 

and report for Pueblo Canyon 

Aggregate Area

Complete phase 2 investigation 

and report for Pueblo Canyon 

Aggregate Area

6/30/2010 9/30/2010 9/30/2010

Extension requested 

05/27/10.  NMED extended 

due date to 09/30/10.

Extension requested 

05/27/10.  NMED extended 

due date to 09/30/10.

Environment 

Department (NMED): 

Final Order

B,EA

B5537W0220

Investigation Work Plan for 

Starmer/Upper Pajarito Canyon 

Aggregate Area

Submit Investigation Work Plan 

for Starmer/Upper Pajarito 

Canyon Aggregate Area to 

NMED

9/30/2010 9/30/2010 9/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-012
Groundwater Monitoring Well at 

Los Alamos Watershed

Drill and install regional 

groundwater monitoring well at 

Los Alamos Watershed

9/30/2010 9/30/2010 9/30/2010

DOE/LANL/NMED:  

HSWA/Permit - 

Permit

EA

VL-LANL-0030-054
MDA L Corrective Measure 

Evaluation Report, R1

MDA L Corrective Measure 

Evaluation Report, R1 submittal 

to NMED.

10/1/2010 10/1/2010 10/1/2010

In their Notice of 

Disapproval, NMED 

required that a revision to 

the January 2008 CME 

Report be submitted by 

10/01/2010.

New Mexico 

Environment 

Department Consent 

Order

B,EA,F

B581L80426
Investigation Work Plan for 

Frijoles Canyon Aggregate Area

Submit Investigation Work Plan 

for Frijoles Canyon Aggregate 

Area. Currently this milestone is 

planned as a completion report 

in the baseline, the investigation 

has been completed.

10/31/2010 10/31/2010 10/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

VL-LANL-0030-008
Periodic Monitoring Report Q1 

2010

Submit Periodic Monitoring 

Report 1st Quarter FY 2010 for 

Mortandad, Sandia, Los Alamos, 

Pajarito, and White Rock to the 

NMED Regulator

11/30/2010 11/30/2010 11/30/2010

New Mexico 

Environment 

Department Consent 

Order

EA

VL-LANL-0030-030

Upper Canada del Buey 

Aggregate Area Investigation 

Report

Complete field work and submit 

Upper Canada del Buey 

Aggregate Area Investigation 

Report to New Mexico 

Environment Department

11/30/2010 11/30/2010 11/30/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

Project on track for an on 

time deliverable; 

however, four quarters of 

VL-LANL-0030-052

Submittal of MDA G Corrective 

Measure Evaluation Report, 

Revision 2

Submittal of MDA G Corrective 

Measure Evaluation Report, 

Revision 2

11/30/2010 11/30/2010 11/30/2010

however, four quarters of 

groundwater data will not 

be available for all the 

new groundwater wells.  

LANL will be at risk for a 

substantially 

noncompliant document.

This baseline completion 

date was provided by 

NMED in their July 26, 

2010 Notice of 

Disapproval for the 

September 2009 CME 

Report, R1.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-040
Complete MDA T vapor intrusion 

assessment report

Complete quarterly vapor 

monitoring at MDA T and submit 

vapor intrusion assessment 

report to New Mexico 

Environment Department

12/9/2010 12/9/2010 12/9/2010

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

VL-LANL-0030-053
MDA H Corrective Measure 

Evaluation Report, Revision 1

MDA H Corrective Measure 

Evaluation Report, Revision 1 

submittal to NMED.

12/31/2010 12/31/2010 12/31/2010

In a Withdrawal letter 

dated June 16, 2010, 

NMED withdrew the 

proposed remedy 

selection for MDA H. In 

this letter NMED 

specified a December 31, 

2010 submittal date for a 

revised Corrective 

Measures Evaluation 

(Rev. 1). Upon selection 

of a remedy from the 

revised CME a date will 

be set for the 

implementation of the 

selected remedy.

New Mexico 

Environment 

Department Consent 

Order

B,EA,F

Submit Investigation Report for 
New Mexico 

B130TF0428
Investigation Report for Water 

Canyon/Canon de Valle

Submit Investigation Report for 

Water Canyon/Canon de Valle to 

NMED

12/31/2010 8/31/2011 12/31/2010

New Mexico 

Environment 

Department Consent 

Order

EA,F

B160A20428

Investigation Report for 

Ancho/Chaquehui/Indio 

Canyons

Submit Investigation Report for 

Ancho/Chaquehui/Indio 

Canyons to NMED

2/28/2011 2/28/2011 2/28/2011

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-027

Complete phase 2 investigation 

and report for Middle Los 

Alamos Canyon Aggregate Area

Complete phase 2 investigation 

and report for Middle Los 

Alamos Canyon Aggregate Area

3/31/2011 3/31/2011 3/31/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

VL-LANL-0030-038

Annual Update of the Interim 

Facility-Wide Groundwater 

Monitoring Plan (2011)

Prepare and submit annual 

update of the Interim Facility-

Wide Groundwater Monitoring 

Plan for FY 2011

5/30/2011 5/30/2011 5/30/2011

New Mexico 

Environment 

Department (NMED): 

Final Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

B32TCUC510

Remedy Completion Report for 

SWMUs 21-013(b,g), 21-018(a,b) 

(MDA V)

Submit completion report for 

MDA V to NMED. LANL is 

currently planning to complete 

the remedy for this site ahead of 

schedule. If successful, the 

completion for this site will be 

close to 2 years ahead of 

schedule.

7/31/2008 4/30/2008 4/30/2008 6/2/2011

LANL submitted an 

Investigation Report for 

MDA V to NMED on 

4/30/08. NMED directed 

LANL to prepare and 

submit a Vapor 

Monitoring Plan for MDA 

V. A TA-21 Subsurface 

Vapor Moisture 

Monitoring Plan for 

Tritium was submitted on 

7/16/08. Final acceptance 

of remedy for MDA V is 

pending DOE action, as 

the approval of the 

Tritium vapor monitoring 

plan falls under DOE's 

authority.

Enforceable Agreement 

due date is 6/2/2011. A 

report was submitted on 

time to NMED, however 

final acceptance of 

remedy rests with DOE 

under their radiological 

authority.

New Mexico 

Environment 

Department Consent 

Order

EA,F

VL-LANL-0030-034
Complete and submit CME 

Plans for Firing Site R-44

Prepare plan for alternatives 

analysis and  submit Corrective 

Measures Evaluation 

(CME)Plans for Firing Site R-44

5/5/2011 5/5/2011 Planned EA (PEA)

New Mexico 

Environment 

Department (NMED): 

Final Order

PEA,B

VL-LANL-0030-032

Complete cleanup and cleanup 

report for Three Mile Aggregate 

Area

Complete cleanup and cleanup 

report for the Three Mile 

Aggregate Area and submit to 

New Mexico Environment 

Department

5/30/2011 5/30/2011 Planned EA (PEA)

New Mexico 

Environment 

Department (NMED): 

Final Order

PEA,B

ARRA Project: 

Y

VL-LANL-0030.R1.1-

026

Submit Investigation Report for 

SWMU 21-015 (MDA B) to NMED

Submit Investigation Report for 

SWMU 21-015 (MDA B) to NMED
12/31/2010 12/31/2010 12/31/2010

Title changed per FPD 3-

30-10

New Mexico 

Environment 

Department (NMED): 

Final Order

EA,RA

VL-LANL-0030 Soil and Water Remediation - LANL / VL-LANL-0030.R1 Defense Soil and 

Groundwater / VL-LANL-0030.R1.1 DP Site - MDA-B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: 

N

UG28F001

Submit Corrective Action Unit 98 

Model Document for External 

Submit Corrective Action Unit 98 

Model Document for External 7/31/2009 3/1/2010 2/23/2010 4/9/2010
Completed ahead of 

schedule.

This milestone was 

planned in the baseline 

for FY 2009, however 

Enforceable Agreement 

date set by the Regulator FFACO EA

NEVADA TEST SITE (NTS)

VL-NV-0030 Soil and Water Remediation - Nevada Test Site

UG28F001 Model Document for External 

Peer Review

Model Document for External 

Peer Review

7/31/2009 3/1/2010 2/23/2010 4/9/2010
schedule.

date set by the Regulator 

is in FY 2010.  This 

update is to change the 

forecast date to March 1, 

2010.

FFACO EA

VL-NV-0030-059
Corrective Action Unit 97 Flow 

Model Presentation

Corrective Action Unit 97 Flow 

Model Presentation
7/15/2010 7/15/2010 7/15/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009

FFACO EA

VL-NV-0030-012

Complete Corrective Action Unit 

98 Monitoring Well Network 

Report

Complete Corrective Action Unit 

98 Monitoring Well Network 

Report

7/23/2010 7/23/2010 7/23/2010 FFACO EA

VL-NV-0030-066
Corrective Action Unit 101 

Drilling Operations Presentation

Corrective Action Unit 101 

Drilling Operations Presentation
8/19/2010 8/19/2010 8/19/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

VL-NV-0030-069
Corrective Action Unit 102 

Drilling Operations Presentation

Corrective Action Unit 102 

Drilling Operations Presentation
8/19/2010 8/19/2010 8/19/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

VL-NV-0030-004

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document/Closure Report 

(CADD/CR)

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document/Closure Report 

(CADD/CR)

7/13/2011 8/3/2010 8/31/2010 FFACO EA

VL-NV-0030-039

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document

Submit Corrective Action Unit 

371 Corrective Action Decision 

Document

11/4/2009 8/31/2010 8/31/2010

Enforceable Agreement 

date set by regulator on 

April 14, 2009.  

Enforceable Agreement 

date changed by 

regulator in January 

2010.

CADD Document was 

changed to a Corrective 

action Decision 

Document/Closure 

Report (CADD/CR) by the 

Regulator - new 

Enforceable Agreement 

date changed by 

regulator in January 

2010.

FFACO EA

Regulator - new 

milestone entered into 

IPABS (#VL-NV-0030-004) 

therefore this milestone 

is being cancelled.

SL28372K00

Submit Corrective Action Unit 

372 Corrective Action Decision 

Document

Submit Corrective Action Unit 

372 Corrective Action Decision 

Document

7/13/2011 10/15/2010 10/15/2010

Enforceable Agreement 

date set by Regulator on 

April 14, 2009

FFACO EA

VL-NV-0030-063
Corrective Action Unit 99 Source 

Term Presentation

Corrective Action Unit 99 Source 

Term Presentation
12/9/2010 12/9/2010 12/9/2010

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

SL28366001

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

8/16/2011 12/15/2010 2/14/2011

Enforceable Agreement 

date set by regulator on 

April 14, 2009

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

VL-NV-0030-040
Submit Corrective Action Unit 

371 Corrective Action Plan

Submit Corrective Action Unit 

371 Corrective Action Plan
8/24/2010 12/29/2010 4/14/2011

Enforceable Agreement 

date set by regulator on 

April 14, 2009

FFACO EA

IS28201550

Submit Corrective Action Unit 

547 Streamlined Approach For 

Environmental Restoration Plan

Submit Corrective Action Unit 

547 Streamlined Approach For 

Environmental Restoration Plan

4/30/2008 5/31/2011 5/31/2011

An extension was 

requested and granted by 

NDEP on 3/6/08. 

May 24, 2010  

Enforceable Agreement 

for the CAU 547 SAFER 

Plan was moved by the 

regulator in a letter dated 

April 21, 2010.

FFACO EA

VL-NV-0030-062

Submit CAU 98 Corrective 

Action Decision 

Document/Corrective Action 

Plan (CADD/CAP)

Submit Corrective Action Unit 98 

Corrective Action Decision 

Document/Corrective Action 

Plan (CADD/CAP)

6/2/2011 6/2/2011 6/2/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

FFACO EA

SL28365001

Submit Corrective Action Unit 

365 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

365 Corrective Action 

Investigation Plan

7/19/2010 9/23/2011 Planned EA (PEA) PEA

ARRA Project: 

Y

VL-NV-0030.R1-006

Submit Corrective Action Unit 

(CAU) 375 Corrective Action 

Investigation Plan (CAIP)

Submit Corrective Action Unit 

(CAU) 375 Corrective Action 

Investigation Plan (CAIP)

3/31/2010 3/8/2010 3/11/2010 4/30/2010
Completed ahead of 

schedule.
FFACO EA,RA

VL-NV-0030.R1-003

Submit Corrective Action Unit 

(CAU) 106 Corrective Action 

Investigation Plan (CAIP)

Submit Corrective Action Unit 

(CAU) 106 Corrective Action 

Investigation Plan (CAIP)

4/30/2010 4/12/2010 4/12/2010 5/31/2010
Completed ahead of 

schedule.
FFACO EA,RA

VL-NV-0030 Soil and Water Remediation - Nevada Test Site / VL-NV-0030/0080.R1 NTS 

Recovery Act Project / VL-NV-0030.R1 NTS Recovery Act Project - Soil and Water 

Remediation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

VL-NV-0030.R1-012

Submit CAU 539 Streamlined 

Approach for Environmental 

Restoration (SAFER) Plan 

Addendum

Submit CAU 539 Streamlined 

Approach for Environmental 

Restoration (SAFER) Plan 

Addendum

6/30/2010 6/30/2010 6/10/2010 6/30/2010
Completed ahead of 

schedule.
FFACO EA,RA

VL-NV-0030.R1-001
Submit Corrective Acton Unit 

(CAU) 408 Closure Report (CR)

Submit Corrective Acton Unit 

(CAU) 408 Closure Report (CR)
9/30/2010 9/30/2010 9/30/2010 FFACO EA,RA

VL-NV-0030.R1-011

Submit Corrective Action Unit 

367 Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 

367 Corrective Action Decision 

Document (CADD)

12/6/2010 1/13/2011 1/14/2011 FFACO EA,RA

VL-NV-0030.R1-009

Submit Corrective Action Unit 

374 Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 

374 Corrective Action Decision 

Document (CADD)

2/15/2011 1/28/2011 1/31/2011 FFACO EA,RA

VL-NV-0030.R1-010

Submit Corrective Action Unit 

375 Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 

375 Corrective Action Decision 

Document (CADD)

11/8/2010 2/15/2011 2/28/2011 FFACO EA,RA

VL-NV-0030.R1-008

Submit Corrective Action Unit 

106 Corrective Action Decision 

Document (CADD)

Submit Corrective Action Unit 

106 Corrective Action Decision 

Document (CADD)

3/31/2011 3/31/2011 5/31/2011 FFACO EA,RA

VL-NV-0030.R1-013
Submit Corrective Action Unit 

539 Closure Report

Submit Corrective Action Unit 

539 Closure Report
6/30/2011 6/30/2011 6/30/2011 FFACO EA,RA

ARRA Project: 

N

R985

Mixed Low-Level Waste – 

Submit Closure Report for 

Mixed Low-Level Waste Pit 3 to 

State

Mixed Low-Level Waste – 

Submit Closure Report for 

Mixed Low-Level Waste Pit 3 to 

State

6/3/2010 2/28/2012 2/28/2012

EA Date has been 

changed by the Regulator 

from 06/03/2010 to 

02/28/2012, and is on 

schedule & reforecast for 

02/28/2012.

RCRA Part B Permit EA

VL-NV-0080 Operate Waste Disposal Facility - Nevada

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

R995

Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to 

State

Submit Closure Plan for Pit 3 

(Mixed Low-Level Waste) to 

State

9/1/2010 9/1/2010 9/1/2010 RCRA Part B Permit EA

R855
Initiate closure of Pit 3 (Mixed 

Low-Level Waste)

Initiate closure of Pit 3 (Mixed 

Low-Level Waste)
5/30/2011 5/30/2011 5/30/2011 RCRA Part B Permit EA

ARRA Project: 

N
VL-NV-0100 Nevada Community and Regulatory Support

VL-NV-0100-002
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
9/30/2010 9/30/2010 9/30/2010 FFACO B,EA

ARRA Project: 

N

OR-0040-077

Submit ETTP Ponds Removal 

Action Report to Regulators for 

Approval

Submit ETTP Ponds Removal 

Action Report to Regulators for 

Approval

10/15/2013 5/9/2010 4/20/2010 5/9/2010
Completed ahead of 

schedule.

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

EA

OAK RIDGE (OR)

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

OR-0040 Nuclear Facility D&D - East Tennessee Technology Park (D&D Fund) / OR-0040 

Nuclear Facility D&D - ETTP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

OR-0040-050 Submit PCCR EU 31 Zone 2 ROD 12/31/2009 5/19/2010 4/16/2010 5/19/2010

Date change to 5/19/2010 

per agreement with 

Regulators.  Completed 

ahead of schedule.

Date change to 5/19/2010 

per agreement with 

Regulators

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

EA

OR-0040-025 Submit Public Involvement Plan 5/31/2010 5/31/2010 6/1/2010 5/31/2010 5/31/2010 was a Holiday. 

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

EA,F

OR-0040-064

Submit the Powerhouse North 

Area and K-1007 Ponds PCCR to 

the regulators

Part of Zone 1 Soil Record of 

Decision
4/12/2010 6/30/2010 6/29/2010 6/30/2010

Milestone change to 

delete K-770 area from 

Addendum 1. New 

milestone for Addendum 

2 including K-770 

proposed 6/20/2011.

Milestone change to 

delete K-770 area from 

Addendum 1. New 

milestone for Addendum 

2 including K-770 

proposed 6/20/2011.

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

EA

proposed 6/20/2011. proposed 6/20/2011.

OR-0040-065

Submit K-770 PCCR Addendum 

or Technical Memorandum to 

the regulators

Part of ETTP Zone 1 Soil Record 

of Decision PCCR Addendum or 

technical memorandum.

6/10/2009 6/20/2011 YELLOW 6/30/2010

Missed milestone - 

Milestone modification 

letter submitted to the 

Regulators - technical 

justification provided.

Milestone reforecast to 

06/20/2011 from 

05/31/2010. 

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0040-012
Submit K-1070-B Burial Ground 

PCCR to the regulators

Part of ETTP Zone 2 Record of 

Decision
9/30/2008 8/15/2011 7/1/2010

In dispute.  Proposed 

milestone 8/15/2011.

EA milestone has been 

set at 7/1/2010.

In dispute.  Proposed 

milestone 8/24/2011.

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

B,EA

OR-0040 (48514)

Submit ETTP Zone 1 D1 

Remedial Action Report to 

Regulators

Submit ETTP Zone 1 D1 

Remedial Action Report to 

Regulators

3/21/2017 8/12/2011 8/1/2010

Proposed milestone 

8/12/2011 due to duct 

bank remediation.

Proposed milestone 

12/15/2011 due to duct 

bank remediation.

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

EA

OR-0040-068

Submit CS (Ph 2) - Field 

Studies/Field Imp to the 

regulators

Part of Sitewide ROD 2/16/2010 3/14/2011 8/6/2010

Will change based upon 

Phase I completion and 

Phase 2

Will change based upon 

Phase I completion and 

Phase 2

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

OR-0040-078
Submit the FY 2010 Earned 

Value PCCR to the Regulators
11/15/2010 11/15/2010 11/15/2010

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

B,EA

OR-0040-042 Start Construction on K-27 HRE

Start Construction on K-27 HRE 

(includes duct work and cell 

house cutting for access to 

HRE)

1/13/2011 9/30/2014 1/13/2011

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

EA

OR-0040-070
Submit the ETTP Sitewide ROD 

TS report to the regulators
12/31/2010 3/14/2011 3/31/2011

Will change based upon 

Phase I completion and 

Phase 2

Will change based upon 

Phase I completion and 

Phase 2

DOE/EPA 

Tennessee:  

CERCLA/RCRA - FFA

B,EA

ARRA Project: 

N

ARRA Project: Y

OR-0042.R1.3-002

Tank W1-A - Construction Start 

on Corehole 8 (EA) (initiate 

excavation)

Construction Start on Corehole 

8 (EA) (initiate excavation)
9/10/2010 1/22/2011 1/22/2011

DOE / EPA Tennessee: 

CERCLA / RCRA - FFA

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

OAK RIDGE NATIONAL LABORATORY (ORNL)

OR-0042 Nuclear Facility D&D - Oak Ridge National Laboratory

OR-0042 Nuclear Facility D&D - Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge 

Recovery Act Project -- Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: N

OR-0013B-060

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement 

Activities

Issue the Quarterly Report of the 

Status of Compliance 

Agreement Activities

4/30/2010 4/30/2010 4/28/2010 4/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-062
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report
4/30/2010 4/30/2010 4/30/2010 4/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B Solid Waste Stabilization and Disposition - 2012 / OR-0013B Solid Waste 

Stabilization and Disposition

OAK RIDGE RESERVATION (ORR)

Order/LDR/STP

OR-0013B-063
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
4/30/2010 4/30/2010 4/28/2010 4/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-221

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

4/30/2010 4/30/2010 4/30/2010 4/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-064

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement 

Activities

Issue the Quarterly Report of the 

Status of Compliance 

Agreement Activities

7/30/2010 7/30/2010 7/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-123
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

7/30/2010 7/30/2010 7/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-120

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

10/30/2010 10/30/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-130
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

10/30/2010 10/30/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

OR-0013B-214

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement 

Activities

Issue the Quarterly Report of the 

Status of Compliance 

Agreement Activities.

10/30/2010 10/30/2010 10/30/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-072
Submit STP Annual Update for 

FY 2011

Submit STP Annual Update for 

FY 2011
10/31/2010 10/31/2010 10/31/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-128
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

10/31/2010 10/31/2010 10/31/2010

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-121

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

1/30/2011 1/30/2011 1/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

inventory inventory.
Order/LDR/STP

OR-0013B-124
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

1/30/2011 1/30/2011 1/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-215

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement 

Activities

Issue the Quarterly Report of the 

Status of Compliance 

Agreement Activities.

1/30/2011 1/30/2011 1/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-126
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-160

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-190
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report.
4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

OR-0013B-216

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement 

Activities

Issue the Quarterly Report of the 

Status of Compliance 

Agreement Activities. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

4/30/2011 4/30/2011 4/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

OR-0013B-075

Complete K-1065 sorting, 

segregation, and 

characterization activities, 

except classified waste

""Complete K-1065 sorting, 

segregation, and 

characterization activities, with 

exception of classified waste""

6/30/2011 6/30/2011 6/30/2011

DOE/Tennessee: 

RCRA/FFCAct - 

Comm. 

Order/LDR/STP

EA

ARRA Project: Y

OR-0013B.R1.1-001
Complete processing of 375 cu 

m of CH waste

Complete processing of 375 cu 

m of CH waste
9/30/2010 9/30/2010 9/30/2010

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA,RA

OR-0013B Solid Waste Stabilization and Disposition - 2012 / OR-0013B.R1 Oak Ridge 

Defense TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste

STP

OR-0013B.R1.1-002
Complete processing of 85 cu m 

of RH waste

Complete processing of 85 cu m 

of RH waste
9/30/2010 9/30/2010 9/30/2010

DOE / Tennessee: 

RCRA / FFCAct - 

Comm. Order / LDR / 

STP

EA,RA

ARRA Project: 

N

OR-0041 (50299)

Submit EMWMF WAC 

Attainment Capacity Assurance 

Report (CARAR) to Regulators 

for Approval

Submit EMWMF WAC 

Attainment Capacity Assurance 

Report (CARAR) to Regulators 

for Approval

9/30/2010 4/1/2010 3/31/2010 4/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D - Y-12

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

OR-0041-145
Submit UEFPC Y-12 Building 

D&D AM

Submit UEFPC Y-12 Building 

D&D AM
4/22/2010 6/16/2010 6/8/2010 6/16/2010

Completed ahead of 

schedule.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-059 Y-12 Building D&D
Submit RmAWP to the 

regulators
8/1/2010 8/1/2010 8/1/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

Submit the UEFPC Sediments 
Part of UEFPC Phase II ROD 

DOE / EPA 

OR-0041-004

Submit the UEFPC Sediments 

(81-10 Area) Treatability Study 

Report to the Regulators

Part of UEFPC Phase II ROD 

Soils and Scrap Yard
1/5/2010 9/30/2010 9/30/2010

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA

OR-0041-073

Submit Water Resources 

Restoration Program RER to 

regulators for approval

Submit Water Resources 

Restoration Program RER to 

regulators for approval

3/28/2011 3/30/2011 3/30/2011

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

OR-0041-072

Submit EMWMF WAC 

Arraignment Capacity 

Assurance Report (CARAR) to 

the regulators for approval

Submit EMWMF WAC 

Arraignment Capacity 

Assurance Report (CARAR) to 

the regulators for approval

9/30/2011 4/1/2011 4/1/2011

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

B,EA

ARRA Project: 

Y

OR-0041.R1.2-002
WEMA - Submit UEFPC WEMA 

RAWP
Submit UEFPC WEMA RAWP 5/13/2010 5/13/2010 2/19/2010 5/13/2010

Completed ahead of 

schedule.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

OR-0041 Nuclear Facility D&D - Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 

Y-12 Remediation Preparation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

OR-0041.R1.2-007

Y-12 Salvage Yard - Submit Y-12 

Salvage Yard (OSY), Scrap 

Removal WHP to the regulators

Y-12 Salvage Yard - Submit Y-12 

Salvage Yard (OSY), Scrap 

Removal Waste Handling Plan to 

the regulators

6/25/2010 4/1/2010 12/29/2009 6/25/2010
Completed ahead of 

schedule.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

OR-0041.R1.2-001

Y-12 Salvage Yard - Start 

Construction on the Y-12 

Salvage Yard, Scrap Removal

Part of UEFPC Phase II ROD 

Soils and Scrap Yard
6/30/2009 6/30/2009 5/15/2009 9/30/2010

Completed ahead of 

schedule.

DOE / EPA 

Tennessee: CERCLA 

/ RCRA - FFA

EA,RA

ARRA Project: Y
OR-0041.NEW Y-12  Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR-

0041.NEW.R1.1 Y-12 Excess Material Disposition
ARRA Project: Y

0041.NEW.R1.1 Y-12 Excess Material Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: 

N

PADUCAH (PA)

PADUCAH GASEOUS DIFFUSION PLANT

PA-0040 Nuclear Facility D&D - Paducah / PA-0040 Nuclear Facilities D&D - Paducah Gaseous 

Diffusion Plant

PA-0040-001

Issue D1 Burial Grounds 

Feasibility Study Report to EPA 

and KDEP

This Burial Grounds Operable 

Unit milestone appears in the 

Paducah baseline; and the FY 

2008, 2009, and 2010 Site 

Management Plan. The D1 

Feasibility Study is submitted 60 

days after EPA and KY approve 

the RI Report.

2/17/2009 4/28/2010 4/28/2010 4/28/2010

Milestone completed by 

the Enforceable 

Agreement date. Baseline 

Completion date changed 

to 4/28/2010 per an 

approved BCP.

Enforceable Agreement 

date changed from 

7/2/2009 to 8/1/2009, per 

the approved 2009 SMP. 

EA date changed again to 

12/29/09; agreed to in 

writing by both parties on 

8/27/2009. Received 

written concurrence from 

EPA & KY to change the 

EA date to 1/29/2010. 

Received verbal 

concurrence from EPA & 

KY to change the EA date 

to 4/28/2010.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-059

Submit the D1 D&D OU Action 

Memorandum for C-340 to US 

EPA & the Commonwealth of KY

This milestone is found in the 

Paducah FY 2008 D2 SMP and 

the approved 2009 SMP. The D1 

Action Memorandum is 

submitted 30 days after close of 

Public Comment period on the 

EE / CA (FFA Section X.E).

9/30/2010 2/26/2010 2/26/2010 9/30/2010

Milestone completed 

before the Enforceable 

Agreement and Baseline 

Completion dates.

N/A

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-3RD-QUARTER-FY-10-SCORECARD-10-01-10.xlsx Page 26 of 62

EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PA-0040-135
Dissolved-Phase Plumes D1 

Northwest Plume ESD

Milestone found in the Paducah 

2010 Site Management Plan.
9/30/2010 9/30/2010 9/30/2010

On track to be completed 

by or before the 

Enforceable Agreement 

date.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-152
Submit D1 RI/FS Work Plan for 

the Dissolve Phase Plume

This is a Groundwater OU 

(Dissolved-Phase 

Plumes)enforceable deliverable 

listed in the Paducah FY08, 

FY09, and FY10 SMP.

10/10/2010 10/10/2010 10/10/2010

On schedule to complete 

by or before the 

Enforceable Agreement 

date.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-144
Issue Southwest Plume D1 

ROD/LUCIP to EPA and KY

Milestone found in current 

baseline approved by EM-HQ in 

January 2008; and in the 

Paducah FY 2008, 2009, and 

2010 Site Management Plans.

9/17/2010 9/17/2010 10/24/2010

On schedule to deliver on 

or before the Enforceable 

Agreement date.

Per dispute resolution, 

received written 

concurrence from EPA 

and KY on 5/20/10 to 

modify the EA date from 

9/17/10 to 10/24/10.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-146
Issue Burial Grounds Proposed 

Plan (D1) to EPA/KY

Milestone from our current 

baseline approved by EM-HQ in 

January 2008, and the Paducah 

FY 2008, 2009, and 2010 Site 

Management Plan. D1 Proposed 

Plan is submitted 60 days after 

EPA and KY approval of the 

Feasibility Study.

10/25/2010 9/27/2010 10/24/2010

Enforceable Agreement 

date changed to 

10/24/2010 per regulatory 

agreement. Baseline 

Completion date changed 

to 10/25/2010 per an 

approved BCP.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-132

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY. This milestone is 

listed in the 2010 Site 

Management Plan.

11/18/2010 9/3/2010 11/18/2010

Milestone is on schedule 

to be completed by or 

before the Enforceable 

Agreement date.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-136
D&D OU D1 Removal Action 

Work Plan for C-340

Milestone found in the Paducah 

2010 Site Management Plan
7/30/2010 7/30/2010 1/28/2011

On track to complete 

before the Enforceable 

Agreement date.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

PA-0040-154

Issue Outyear Soils Remedial 

Draft RI Report to EPA/KDEP 

(D1)

Milestone taken from current 

baseline, approved by EM-HQ 

on January 2008. This milestone 

is also in the FY10 Site 

Management Plan.

4/25/2011 1/19/2011 3/22/2011

On schedule to complete 

by or before the 

Enforceable Agreement 

date.

DOE / EPA / 

Kentucky: CERCLA / 

RCRA - FFA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PA-0040-143

Site Evaluation Report for the 

Soils Operable Unit Sitewide 

Walkover

Milestone found in the Paducah 

2010 Site Management Plan.
3/18/2011 6/21/2011

3/31/2011 (Planned 

EA (PEA))

The Planned EA date is 

from the Paducah 2010 

Site Management Plan 

(SMP). The next SMP will 

reflect the current 

forecast date listed here.

PEA

PORTSMOUTH GASEOUS DIFFUSION PLANT

PORTSMOUTH (PORTS)

ARRA Project: 

N

EE / MS

Perform polychlorinated 

biphenyl activities in process 

buildings to maintain 

compliance.

Required to control existing 

PCB material in Gaseous 

Diffusion Plant facilities in a 

safe, stable condition necessary 

for safe operations.

9/30/2010 9/30/2010 9/30/2010
DOE / EPA: TSCA - 

PCB / UE / FFCA
B,EA,F

ARRA Project: 

N

PORTSMOUTH GASEOUS DIFFUSION PLANT

PO-0011 NM Stabilization and Disposition - Portsmouth Uranium Facilities Management

PO-0013 Solid Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0013-006
Submit Annual TSCA / FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA 

in accordance with TSCA FFCA.

6/30/2010 6/30/2010 6/21/2010 6/30/2010
Completed ahead of 

schedule.

DOE / EPA: TSCA - 

PCB / UE / FFCA
B,EA

STP-A

Submit Annual Report for the 

Site Treatment Plan to the Ohio 

Environmental Protection 

Agency.

12/31/2010 12/31/2010 12/31/2010
DOE / Ohio: RCRA / 

FFCAct - LDR / STP
B,EA

STP-7

Complete Site Treatment Plan 

milestone for commercial 

stabilization.

Complete shipment of the 

portion of mixed waste where 

the preferred option is a 

commercially available 

stabilization treatment facility

3/31/2011 3/30/2011 3/31/2011
DOE / Ohio: RCRA / 

FFCAct - LDR / STP
EA

STP-8

Complete Site Treatment Plan 

milestone for future offsite 

incineration.

Complete shipment of the 

portion of mixed waste where 

the preferred option is offsite 

incineration.

9/30/2008 3/31/2011 3/31/2011
DOE / Ohio: RCRA / 

FFCAct - LDR / STP
EA

PO-0013-007
Submit Annual TSCA / FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA 

in accordance with TSCA FFCA.

6/30/2011 6/30/2011 6/30/2011
DOE / EPA: TSCA - 

PCB / UE / FFCA
B,EA

ARRA Project: 

N

PO-0040 Nuclear Facility D&D - Portsmouth / PO-0040 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

DFFO
Submit Annual Groundwater 

Monitoring Report to Ohio EPA.

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/1/2010 4/1/2010 3/29/2010 4/1/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

4/15/2010 4/15/2010 4/9/2010 4/15/2010
Completed ahead of 

schedule.

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

Portsmouth site.

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/30/2010 4/30/2010 4/9/2010 4/30/2010
Completed ahead of 

schedule.

DOE / EPA: RCRA / 

CERCLA - CONO
EA

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/30/2010 4/30/2010 4/9/2010 4/30/2010
Completed ahead of 

schedule.

DOE / EPA: RCRA / 

CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI / FS 

activities shall include that 

information designated in 

Section 10 of the RI / FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE / CA 

activities shall include the 

information designated in 

Section 4.0 of the EE / CA SOW 

and progress reports for 

Removal Action activities shall 

4/30/2010 4/30/2010 4/30/2010 4/30/2010
DOE / Ohio: DFFO - 

CERCLA
EA

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

5/15/2010 5/15/2010 5/7/2010 5/15/2010
Completed ahead of 

schedule.

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Community Relations 

Plan to Ohio EPA

Paragraph 11.a of DFFO - Within 

sixty (60) days of the effective 

date of these Orders, unless 

otherwise agreed to by the 

Parties, Respondent shall 

submit to Ohio EPA a 

Community Relations Plan for 

Ohio EPA review and 

concurrence. This plan shall 

discuss the means by which 

Respondent will communicate 

with respect to D&D with the 

Site Specific Advisory Board 

(SSAB) and other local 

stakeholders and the public.

6/12/2010 6/12/2010 6/11/2010 6/12/2010
DOE / Ohio: DFFO - 

CERCLA
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

6/15/2010 6/15/2010 6/14/2010 6/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

7/15/2010 7/15/2010 7/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2010 7/31/2010 7/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings and Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

7/31/2010 7/31/2010 7/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD / RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD / RA 

SOW, progress reports for EE / 

CA activities shall include the 

information designated in 

Section 4.0 of the EE / CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

7/31/2010 7/31/2010 7/31/2010
DOE / Ohio: DFFO - 

CERCLA
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

8/15/2010 8/15/2010 8/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Updated Milestones List 

for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter.

8/31/2010 8/31/2010 8/31/2010
DOE / Ohio: DFFO - 

CERCLA
EA

CD-MS
Submit Monthly Technical 

Progress Report to Ohio EPA.

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

9/15/2010 9/15/2010 9/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

Portsmouth site.

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

10/15/2010 10/15/2010 10/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

CO-QTR
Submit Quarterly Progress 

Report to US EPA.

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2010 10/31/2010 10/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

DFFO

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA.

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

10/31/2010 10/31/2010 10/31/2010
DOE / EPA: RCRA / 

CERCLA - CONO
EA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

10/31/2010 10/31/2010 10/31/2010
DOE / Ohio: DFFO - 

CERCLA
EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

11/15/2010 11/15/2010 11/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

12/15/2010 12/15/2010 12/15/2010

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

Paragraph 22 of DFFO - On or 

before the 31st day of 

December, of each year these 

Orders remain in effect, 

Respondent shall submit to 

Ohio EPA a written Annual 

Report for the previous federal 

fiscal year, and an updated 

Compliance Schedule which 

PO-0040-001
Submit CERCLA Annual Report 

to Ohio EPA

DOE / Ohio: DFFO - 

CERCLA
EA12/31/2010

Compliance Schedule which 

incorporates all approved 

amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

The Annual Report shall include 

the following information: an 

accounting of the status of the 

projects described in the 

Compliance Schedule and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA, an updated statement 

regarding compliance with the 

Milestones contained in the 

Compliance Schedule, and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA; a description of any 

projected difficulties in 

achieving compliance with 

future Milestones and target 

dates.

12/31/2010 12/31/2010

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

1/15/2011 1/15/2011 1/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

1/31/2011 1/31/2011 1/31/2011
DOE / EPA: RCRA / 

CERCLA - CONO
EA

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI / FS 

activities shall include that 

information designated in 

Section 10 of the RI / FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD / RA 

SOW, progress reports for EE / 

CA activities shall include the 

information designated in 

Section 4.0 of the EE / CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

1/31/2011 1/31/2011 1/31/2011
DOE / Ohio: DFFO - 

CERCLA
EA

PO-0040-001

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

1/31/2011 1/31/2011 1/31/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

2/15/2011 2/15/2011 2/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

3/15/2011 3/15/2011 3/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Annual Groundwater 

Monitoring Report to Ohio EPA

Required by Director's Final 

Findings & Orders (DFFO).
4/1/2011 4/1/2011 4/1/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

4/15/2011 4/15/2011 4/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

4/30/2011 4/30/2011 4/30/2011
DOE / Ohio: DFFO - 

CERCLA
EA

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

PO-0040-001
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis.  EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

4/30/2011 4/30/2011 4/30/2011
DOE / EPA: RCRA / 

CERCLA - CONO
EA

PO-0040-001

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

4/30/2011 4/30/2011 4/30/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

5/15/2011 5/15/2011 5/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PO-0040-001
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree.  This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

6/15/2011 6/15/2011 6/15/2011

DOE / Ohio: RCRA / 

Consent Decree - 

CONO

EA

RICHLAND (RL)

ARRA Project: N

RL-0012-009

M-016-140 Submit Revised RD / 

RA Work Plans For 100 K Area 

RODS

M-016-140 Submit Revised 

Remedial Design / Remedial 

Action Work Plans For 100 K 

Area Record of Decisions As 

Primary Document(s) Per 

HFFACO 11.6 With New 

Proposed Milestones.

3/31/2011 3/31/2011 3/31/2011

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

ARRA Project: 

N

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C Solid Waste Stabilization and 

Disposition - 200 Area / Operate Waste Processing Facility

RL-0012 SNF Stabilization and Disposition / RL-0012 SNF Stabilization and Disposition - KBC

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

RL-0013C-014

M-091-45 Change Package for M-

091 Series / Establish Milestone 

Dates for TBD Dates

M-091-45: The parties will 

complete negotiations and DOE 

will submit a change package 

including the scope of all M-091 

series and update interim 

milestone to replace all “to be 

determined” (TBD”) dates in M-

091-01, M-091-40 paragraphs 1 

and 3, M-091-42 paragraphs 2.G 

and 5, M-091-43 paragraph 3; 

and a cubic meter volume to 

replace “cubic meter volume to 

be determined” in M-091-42 

paragraph 4.  These 

negotiations will also address 

remaining M-091-42 “no path” 

and TSCA waste.

2/28/2010 4/30/2010 4/20/2010 4/30/2010

CRM-91-10-02 extended 

this milestone due date 

to 4/30/2010

N/A

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-026-01T
Submit an Annual Hanford Land 

Disposal Restrictions Report
4/30/2010 4/30/2010 4/30/2010 4/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C-006

M-091-40L-026 Submit 2nd QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-026 Submit 2nd QTR 

FY10 Burial Ground Sample 

Results

6/15/2010 6/15/2010 4/29/2010 6/15/2010
Completed ahead of 

schedule.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C-008

M-091-03D-01 Submit Annual 

Revision of TRUM and MLLW 

PMP to Ecology

M-091-03D-01 Submit Annual 

Revision of TRUM and MLLW 

PMP to Ecology

6/30/2010 6/30/2010 6/29/2010 6/30/2010

Milestone completed per 

DOE correspondence 

letter 10-AMCP-0191 to 

Ecology, dated 6/29/10.

N/A

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

M-091-03

M-091-03 Submit Revised 

Hanford Site TRUM / MLLW PMP 

to Ecology

3/31/2013

Submit a revision of the Hanford 

Site TRUM waste and MLLW 

Project Management Plan (PMP) 

to Ecology pursuant to, and in 

compliance with, the 

requirements of agreement 

section 11.5. Revisions of the 

PMP shall address RCRA MLLW 

and TRUM waste and will 

consider and expressly evaluate 

the impact on M-091 retrieval, 

treatment and processing 

capabilities that may result from 

retrieval, treatment and/or 

processing of any other TRUM 

waste including but not limited 

to offsite TRUM waste and 

Hanford Site TRUM waste 

generated after January 1, 2003. 

6/30/2010 6/29/2010
6/30/2010 (Planned 

EA (PEA))

As of April 2010, this 

milestone was updated 

per the TPA Tentative 

Agreement on 

Negotiations for the 

Comprehensive 

Realignment of the M-091 

Waste Management 

Milestones.  This change 

supports the FY 2012 

budget submittal.

NA

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

PEA,B

RL-0013C-007

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

M-091-40L-027 Submit 3rd QTR 

FY10 Burial Ground Sample 

Results

9/15/2010 9/15/2010 9/15/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0013C-012

C-26-07F Submit Tritium 

Technology Developments to 

Ecology and EPA

TPA Milestone C-26-07F Submit 

Tritium Technology 

Developments to Ecology and 

EPA

3/31/2011 3/31/2011 3/31/2011

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

B,EA

generated after January 1, 2003. 

Annual revisions of the PMP will 

be submitted on June 30 every 

year starting in 2008 and 

continuing until the M-091 

milestones are completed. The 

PMP revisions shall include 

plans and schedules to meet all 

the requirements set forth in the 

M-091 milestone series. Each 

revision of the M-091-03 PMP 

shall, upon approval by 

Ecology, supersede previous M-

091-03 PMPs.

budget submittal.

Milestone completed per 

DOE correspondence 

letter 10-AMCP-0191 to 

Ecology, dated 6/29/10.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

RL-0013C-018

M-091-03D-02 Submit PMP 

Revision for Disposition of No 

Path Forward Waste to Ecology

Submit a revision to the PMP for 

disposition (treatment plans, 

variances or procurements and 

schedules) of all no path 

forward waste (as defined in the 

PMP) in above ground storage 

as of June 30, 2009.

6/30/2011 6/30/2011 Planned EA (PEA)

As of April 2010, this 

milestone was created 

per the TPA Tentative 

Agreement on 

Negotiations for the 

Comprehensive 

Realignment of the M-091 

Waste Management 

Milestones.  This planned 

enforceable milestone 

supports the FY2012 

budget submittal.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

PEA,B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: 

N

Milestone added per the 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

RL-0030 Soil and Water Remediation - Groundwater / Vadose Zone

RL-0030-051
M-015-83  Submit a Proposed 

Plan for 200-UW-1

Submit a Proposed Plan for 200-

UW-1
3/31/2010 6/30/2011

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. Milestone 

Change Package M-15-09-

06 signed 11/09/09 

extends completion date 

to 6/30/2010. As of April 

2010, this milestone will 

be removed per the TPA 

Tentative Agreement for 

Implementing Changes to 

the Central Plateau 

Cleanup. This planned 

enforceable milestone 

has been removed from 

the Budget for the 

FY2012 budget submittal 

and will be canceled in 

IPABS once the TPA is 

finalized.

6/30/2011

Milestone Change 

Package M-15-10-03 

signed on 08/31/2010, 

extends completion date 

to 06/30/2011, from 

06/30/2010, & Forecast 

Date is also reforecast to 

06/30/2011 from 

09/30/2010.  

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

M-015-51

M-015-51 Submit Rev FS Report 

and PP for 200BC Cribs / 

Trenches for OU 200-BC-1 to 

EPA

Submit Rev FS Report and PP 

for 200BC Cribs / Trenches for 

OU 200-BC-1 to EPA

4/30/2010 9/30/2010 9/30/2010

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

Final approval of this 

milestone change has 

occurred per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0030-043

M-015-17A Submit a 200-UP-1 

OU Combined RI / FS Report as 

well as a proposed plan to 

Ecology

Submit a 200-UP-1 OU 

Combined RI / FS Report as well 

as a proposed plan to Ecology

11/30/2010 9/30/2010 9/30/2010

The milestone due date 

was modified to an earlier 

date of 09/30/2010 per 

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

RL-0030-044

M-015-82 Submit a treatability 

test plan as an amendment to 

the 200-BP-5 RI / FS Work Plan

Submit a treatability test plan as 

an amendment to the 200-BP-5 

RI / FS Work Plan for 

determining if a 50 gpm pump-

and-treat system can be 

sustained in the shallow and 

discontinuous aquifer to contain 

and reduce the mass of the 

uranium and commingled Tc-99 

plumes near the B, BX, and BY 

Tank Farms.  The plan will 

include initial aquifer tests to 

determine sustained yield.  If 

sufficient sustained yield can be 

demonstrated, treatability 

testing will follow in accordance 

with the approved treatability 

test plan.  Initiate aquifer tests 

within six months of the 

12/31/2010 12/31/2010 12/31/2010

Added per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

within six months of the 

approval of the treatability test 

plan.  Full-scale deployment of 

the treatment system will be 

made via the 200-BP-5 RD / RA 

Work Plan.

added title.

RL-0030-064
M-015-110C Uranium treatment 

technology treatability test plan

Submit uranium treatment 

technology treatability test plan 

as an element of the RCRA 

facility investigation and 

remedial investigation for the 

200-DV-1 OU to Ecology.

12/31/2010 12/31/2010 Planned EA (PEA)

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup.  This 

planned enforceable 

milestone supports the 

FY 2012 budget 

submittal.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

PEA,B

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

RL-0030-066

M-037-01 Revised Closure Plan 

for Hexone Storage and 

Treatment Facility TSD unit.

Submit Revised Closure Plan to 

support TSD closure of the 

Hexone Storage and Treatment 

Facility (276 S-141/142) TSD 

unit.

Note: Issuance of the draft 

closure plan as part of public 

comment on Revision 9 of the 

Hanford Facility RCRA Permit 

satisfies this milestone.

12/31/2010 12/31/2010 Planned EA (PEA)

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup.  This 

planned enforceable 

milestone supports the 

FY 2012 budget 

submittal.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

PEA,B

M-015-90 Revised RCRA Facility 

Investigation / Corrective 

Submit revised RCRA Facility 

Investigation / Corrective 

Measures Study (RFI / CMS) & 

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 
DOE / EPA / 

Washington: 
RL-0030-055

Investigation / Corrective 

Measures Study & RI / FS work 

plan

Measures Study (RFI / CMS) & 

Remedial Investigation / 

Feasibility Study (RI / FS) work 

plan for 200-IS-1OU to Ecology.

6/30/2011 6/30/2011 Planned EA (PEA)

for Implementing 

Changes to the Central 

Plateau Cleanup.  This 

planned enforceable 

milestone supports the 

FY 2012 budget 

submittal.

Washington: 

CERCLA / RCRA - 

FFA / CONO

PEA,B

ARRA Project: 

Y

RL-0030 Soil and Water Remediation - Groundwater / Vadose Zone / RL-0030.R1 Central 

Plateau Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

RL-0030.R1-004

M-016-111B Expand current 

pump-and-treat system at 100-

HR-3 Operable Unit

Expand current pump-and-treat 

system at 100-HR-3 Operable 

Unit utilizing ex situ treatment, 

in situ treatment or a 

combination of both to a total of 

500 gpm capacity or as specified 

in the work plan.

12/31/2010 12/31/2010 12/31/2010

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones / FY 2009 

Funding / Waste 

Management / K Basins 

and Other Issue 

Solutions approved 

August 2009.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA,RA

RL-0030.R1-005 M-024-61

DOE shall complete the 

construction of all wells listed 

for calendar year 2010 and 

before, as identified in 

attachment 1 of TPA Change 

Package M-024-09-01.

12/31/2010 12/31/2010 1/21/2010 12/31/2010

Completed ahead of 

schedule, 01/21/2010 

Letter # CHPRC1000153.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA,RA

ARRA Project: 

N

M-016-64

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

Complete Interim Remedial 

Actions for 6 Specific Wastes 

Sites in the 300-FF-2 OU.

9/30/2010 9/30/2010 9/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

B,EA

M-089-00

Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D 

Cells

Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D 

Cells

9/30/2010 9/30/2010 9/30/2010

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0041 Nuclear Facility D&D - River Corridor Closure Project

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

M-094-03
Complete Disposition of Surplus 

Facilities

Complete Disposition of the 

following surplus Facilities: 

303M, 332, 333, 334, 334A, 3221, 

3222, 3223, 3224, 3225.

9/30/2010 9/30/2010 9/22/2009 9/30/2010

CR 94-09-01 approved in 

August 2009 modified the 

text of this milestone.

DOE-RL Letter 09-AMRC-

0199 documents 

completion of this 

milestone.  Activity was 

completed ahead of 

schedule.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

M-016-94
Complete Interim Remediation 

Actions At 100-B / C Area

Complete Interim Remediation 

Actions At 100-B / C Area
12/31/2009 11/30/2010 11/30/2010

Date has been extended; 

Change request M-16-

0808 was signed and 

approved on 1/14/09

Date has been extended; 

Change request M-16-

0808 was signed and 

approved on 1/14/09

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

B,EA

ARRA Project: 

N

M-081-15
Submit FFTF Surveillance and 

Maintenance Plan

Submit FFTF Surveillance and 

Maintenance Plan to the 

Washington State Department of 

Ecology.

6/30/2010 7/31/2009 5/14/2009 6/30/2010
Completed ahead of 

schedule.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

RL-0042 Nuclear Facility D&D - Fast Flux Test Facility Project

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

M-081-00A

Complete FFTF Facility 

Transition and Initiate S&M 

Phase

Complete FFTF Facility 

Transition and Initiate S&M 

Phase

2/28/2011 2/28/2011 6/1/2009 2/28/2011
Completed ahead of 

schedule.

DOE / EPA / 

Washington: 

CERCLA / RCRA - 

FFA / CONO

EA

ARRA Project: 

N

M-45-02O-A
3 Parties shall meet to establish 

new milestones within 60 days
4/30/2010

This milestone 

is in abeyance 

pending 

approval of TPA 

Change 

Requests.  It will 

be replaced by 

proposed 

milestone M-62-

40 with a 

completion date 

of 10/31/2011

4/30/2010

This milestone is in 

abeyance pending 

approval of TPA Change 

Requests.  It will be 

replaced by proposed 

milestone M-62-40 with a 

completion date of 

10/31/2011

EA

RIVER PROTECTION (ORP)

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

M-47-06

Complete negotiations of 

additional agreement 

requirements for work to 

support completion of treatment 

complex

6/30/2010

The milestone 

language will 

change and the 

completion date 

moved to 

6/30/2012 upon 

approval of 

proposed TPA 

Change 

Requests. 

6/30/2010

The milestone language 

will change and the 

completion date moved 

to 6/30/2012 upon 

approval of proposed 

TPA Change Requests. 

EA

M-90-11
Complete Canister Storage 

Facility Construction

Complete Canister Storage 

Facility Construction
8/31/2010

The milestone 

language will 

change and the 

completion date 

moved to 

12/31/2012 upon 

approval of 

8/31/2010

The milestone language 

will change and the 

completion date moved 

to 12/31/2012 upon 

approval of proposed 

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

approval of 

proposed TPA 

Change 

Requests. 

approval of proposed 

TPA Change Requests. 

"TPA"

M-45-05-T08
Initiate tank retrieval from eight 

additional Single Shell Tanks

Initiate tank retrieval from eight 

additional Single Shell Tanks
9/30/2010

Target Date: Not 

enforceable. 

Proposed TPA 

Change 

Requests will 

delete this 

target date. 

9/30/2010

Target Date: Not 

enforceable. Proposed 

TPA Change Requests 

will delete this target 

date. 

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

M-45-13

Interim completion Tank S-112 

waste retrieval and closure 

demonstration project

Interim completion Tank S-112 

waste retrieval and closure 

demonstration project

12/31/2007 6/30/2011 6/30/2011

All EA milestones 

currently under 

negotiation

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

M-45-15

Interim completion of Tank S-

102 waste retrieval and closure 

demonstration project

Interim completion of Tank S-

102 waste retrieval and closure 

demonstration project

12/31/2007 6/30/2011 6/30/2011

All EA milestones are 

currently under 

negotiations.

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: 

N

M-62-01U
Submit semi-annual project 

compliance report
7/31/2010 7/31/2010 7/31/2010 On Schedule EA

Submit semi-annual project 

ORP-0060 Major Construction - Waste Treatment Plant

M-62-01V
Submit semi-annual project 

compliance report
1/31/2011 1/31/2011 1/31/2011 On Schedule EA

M-62-10
Complete Hot Commissioning - 

Waste Treatment Plant

Complete Hot Commissioning - 

Waste Treatment Plant
1/31/2011

This TPA 

milestone will 

be deleted when 

the Consent 

Decree is filed 

with the Court 

and TPA 

Change 

Requests are 

approved.

1/31/2011

This TPA milestone will 

be deleted when the 

Consent Decree is filed 

with the Court and TPA 

Change Requests are 

approved.

Hanford Federal 

Facility Agreement 

and Consent Order 

"TPA"

EA,PA

ARRA Project: 

N

SANDIA NATIONAL LABORATORY (SNL)

VL-SN-0030 Soil and Water Remediation - Sandia

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

PBS VL-SN-0030

Submit the Corrective Measure 

Evaluation (CME) Report for the 

Burn-Site Groundwater area to 

NMED.

August 23, 2007 letter received 

from NMED approves the time 

extension and new date of 

9/30/2010.

11/30/2007 9/30/2010 9/30/2010

Due to continued 

requests from NMED, 

including the installation 

of new wells, the CME 

report for the Burn Site 

Groundwater AOC is now 

scheduled for January 

29, 2016.  A letter to 

NMED is necessary for 

approval of new deadline.

NMED has requested 

additional 

characterization wells be 

installed at the BSGW 

AOC which lengthens the 

CME process for arriving 

at a remedy. NMED also 

requested  soil 

characterization.

NM Compliance 

Order on Consent
EA

ARRA Project: 

N

SR-0014C-013
Complete Bulk Waste Removal 

Efforts for 2 Tanks by 09/30/2010

Complete Waste Removal for the 

purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk 

reduction associated with 

closure of the tanks) in 

accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension 

of Closure dates for SRS High 

Level Radioactive Waste tanks 

19 & 18 dated 11/29/07.

9/30/2010 9/30/2010 9/30/2010
Federal Facility 

Agreement
EA

SAVANNAH RIVER SITE (SRS)

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition - 2035 / SR-0014C 

Radioactive Liquid Tank Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: 

N

SR-0030 (822)
Submit Pen Branch IOU Periodic 

Report #3

Submit Pen Branch Integrator 

Operable Unit Periodic Report 

#3

6/1/2010 6/1/2010 6/1/2010 6/1/2010
Federal Facility 

Agreement
EA,F

Issue Record of Decision for P-

Area Operable Unit (Includes 14 

SR-0030 Area Completion

SR-0030 (50427)

Issue Record of Decision (ROD) 

for P-Area OU (Includes 14 sub-

units with 14 associated 

milestones)

Area Operable Unit (Includes 14 

sub-units with 14 associated 

milestones:  717-9P Pipe 

Fabrication Shop, 904-86G 

Emergency Cooling Water 

Retention Basin, P-Area Reactor 

Cooling Water System, P-Area 

Reactor Cask Car Railroad 

Tracks as Abandoned, P-Area 

Disassembly Basin, P-Area Ash 

Basin, P-Area Process Sewer 

Lines, 105-1P No. 2 & 5 Basin 

Deionizers Pad, 710-P Radiation 

Zone Storage Facility, 105-P 

Reactor Building, 106-P Process 

Water Storage Tank, 108-1P 

Engine House, 108-2P Engine 

House, and 109-P Process Water 

Storage Basin)

10/1/2009 9/7/2010 9/7/2010

Forecast and EA Dates 

were revised to be in 

agreement with the 

regulatory approved P-

Area OU implementation 

schedule, which is 

reflected in the Federal 

Facility Agreement.

On schedule to meet new 

date.

Federal Facility 

Agreement
B,EA,F

SR-0030 (778)
FFCAct Site Treatment Plan 

Annual Update

DOE / SCDHEC Consent Order 

95-22-HW, amended 10/14/2003, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2010 11/15/2010 11/15/2010 On schedule. On schedule. Site Treatment Plan EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

SR-0030-009

Initiate C, K, L, and R-Reactor 

Complexes Early Action RA 

Start

Initiate C, K, L, and R-Reactor 

Complexes Early Action RA 

Start

12/24/2010 1/12/2011 1/12/2011

Forecast and EA Date 

changed based on 

regulatory approved 

Federal Facility 

Agreement Revision.1 

Appendix E, Long-term 

Projections for FY 2010.  

The Early Action 

Remedial Action (RA) 

Start date does not apply 

to the R-Reactor Complex 

because the R-Reactor 

Complex RA Start will be 

claimed with the R-Area 

OU.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA

Submit A Area Ash Pile (788-0A), On schedule (Note: It is 

SR-0030-010

Submit A Area Ash Pile, A Area 

Coal Pile Runoff Basin, and 

Stormwater Outfall A-013 Rev 0 

RFI / RI

Submit A Area Ash Pile (788-0A), 

A Area Coal Pile Runoff Basin 

(788-3A), and Stormwater Outfall 

A-013 Rev 0 RCRA Facility 

Investigation / Remedial 

Investigation (RFI / RI) Workplan 

Submittal

2/11/2011 2/11/2011 2/11/2011

On schedule (Note: It is 

believed that the EA Date 

of 2/11/2010 was a 

typographical error; 

therefore, the EA date 

was changed to match 

the Forecast Date.)

On schedule.
Federal Facility 

Agreement
EA

SR-0030 (50761)

Issue Record of Decision (ROD) 

for D-Area OU (Includes 11 sub-

units with 11 associated 

milestones)

Issue Record of Decision (ROD) 

for D-Area Operable Unit 

(Includes 11 sub-units with 11 

associated milestones: Bldg. 

420-2D Rework Handling 

Facility,420-D Concentrator 

Bldg, 421-D Finishing Bldg, 421-

2D Finishing Bldg, 772-D 

Control Laboratory, D006 

Petroleum Release Site, D-Area 

Coal Pile Runoff Basin, D-Area 

Process Sewer Lines as 

Abandoned, D-Area Waste Oil 

Facility, D-Area Asbestos Pit, 

and Combined Spills from 483-D 

& Associated Areas)

10/17/2011 2/23/2011 2/23/2011
Federal Facility 

Agreement
EA,F

SR-0030 (50789)

Issue ROD for Gunsite 012 

Rubble Pile, Rubble Pile Across 

from Gunsite 012, and ECODS G-

3

Issue Record of Decision for 

Gunsite 012 Rubble Pile, Rubble 

Pile Across from Gunsite 012, 

and ECODS G-3 (NBN)

12/30/2011 9/9/2010 4/18/2011
On schedule to be met by 

milestone due date.

Federal Facility 

Agreement
B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

SR-0030 (50792)
Issue Gunsite 218 Rubble Pile 

(631-23G) ROD

Issue Gunsite 218 Rubble Pile 

(631-23G) Record of Decision
12/30/2011 11/3/2010 4/18/2011

Federal Facility 

Agreement
B,EA,F

Issue Record of Decision (ROD) 

for R-Area OU (Includes 14 sub-

Issue Record of Decision (ROD) for 

R-Area Operable Unit (Includes 14 

sub-units with 14 associated 

milestones:  Area on North Side of 

Building 105-R, and Laydown Area 

North of 105R, and Release from 

the Decontamination of R-Area 

Reactor Disassembly Basin (NBN); 

Bldg 109-R Purge Water Storage 

Basin; Bldg 122-R Process Storage; 

Combined Spills North of Building 

105-R (NBN); Cooling Water Effluent 

Forecast and EA Dates 

were revised based on 

regulatory approval of 
On schedule to meet new Federal Facility 

SR-0030 (51112)
for R-Area OU (Includes 14 sub-

units with 14 associated 

milestones)

105-R (NBN); Cooling Water Effluent 

Sump (107-R); Potential Release 

from R-Area Disassembly Basin 

(105-R); Potential Release of 

NaOH/H2SO4 from 183-2R (NBN); R-

Area Ash Basin (188-R); R-Area 

Process Sewer Lines as Abandoned 

(NBN); R-Area Reactor Area Cask 

Car Railroad Tracks as Abandoned 

(NBN), and R-Area Reactor 

Groundwater, Bldg. 105-R Reactor 

Building; Bldg 108-1R Engine 

House; and Bldg. 108-2R Engine 

House.)

10/1/2010 5/5/2011 5/5/2011

regulatory approval of 

the Federal Facility 

Agreement Revision.1 

Appendix E, Long-Term 

Projections for FY 2010.

On schedule to meet new 

date.

Federal Facility 

Agreement
EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

SR-0030 (50852)

Start Remedial Action for R-Area 

OU (Includes 14 sub-units with 

14 associated milestones)

Start Remedial Action for R-Area 

Operable Unit (Includes 14 sub-

units with 14 associated 

milestones):  Area on North Side of 

Building 105-R, and Laydown Area 

North of 105R, and Release from 

the Decontamination of R-Area 

Reactor Disassembly Basin (NBN); 

Bldg 109-R Purge Water Storage 

Basin; Bldg 122-R Process Storage; 

Combined Spills North of Building 

105-R (NBN); Cooling Water Effluent 

Sump (107-R); Potential Release 

from R-Area Disassembly Basin 

(105-R); Potential Release of 

NaOH/H2SO4 from 183-2R (NBN); R-

Area Ash Basin (188-R); R-Area 

Process Sewer Lines as Abandoned 

(NBN); R-Area Reactor Area Cask 

Car Railroad Tracks as Abandoned 

1/15/2011 6/17/2011 6/17/2011

Due Date changed from 

06/06/2011 to 06/17/2011 

based on the 

implementation schedule 

that was contained in the 

R Area Operable Unit 

Statement of 

Basis/Proposed Plan 

(Revision 1) that was 

approved by the 

regulators (SCDHEC 

approval - July 2, 2010 & 

EPA approval - June 24, 

2010).

On schedule to meet new 

date.

Federal Facility 

Agreement
EA,F

Car Railroad Tracks as Abandoned 

(NBN), R-Area Reactor Groundwater 

Bldg. 105-R Reactor Building; Bldg 

108-1R Engine House; and Bldg. 

108-2R Engine House.)

2010).

SR-0030 (824)
Submit Removal Actions 

Performed in FY10 Report

Submit the Removal Actions 

Performed in FY10 Report
1/1/2011 1/1/2011 Planned EA (PEA) On schedule. On schedule. PEA

ARRA Project: 

N

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

VL-SPRU-0040 Nuclear Facility D&D - Separations Process Research Unit (SPRU)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-3RD-QUARTER-FY-10-SCORECARD-10-01-10.xlsx Page 57 of 62

EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

VL-SPRU-0040-004

Tank waste and other process 

residuals will be consolidated 

and packaged for shipment.

Tank waste and other process 

residuals will be consolidated 

and packaged for shipment.

9/30/2008 9/30/2010 9/30/2010

Tank waste and other 

process residuals will be 

consolidated and 

packaged for shipment.

The change in the 

forecast date is a 

correction to make the 

IPABS date consistent 

with the approved 

configuration control 

board milestones and 

performances measures 

for the project.

RCRA / CERCLA B,EA,F

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

ARRA Project: 

N

WBO2-10-GW

Submit Combined 

Implementation Report + 

O&M Plan for Groundwater 

OU

Submit Combined 

Implementation Report + 

O&M Plan for Groundwater 

OU

4/12/2009 4/12/2010

Milestone to be 

cancelled, and 

reissued as two 

new milestones 

with 

deliverables, in 

accordance with 

revised Water 

Board Order, 

which will 

provide new 

Forecast Dates. 

4/12/2010

Milestone to be 

cancelled, and reissued 

as two new milestones 

with deliverables, in 

accordance with revised 

Water Board Order, 

which will provide new 

Forecast Dates. 

Water Board 

Order 2005-22
EA

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

WEST VALLEY DEMONSTRATION PROJECT (WVDP)

CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator 

Center

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

ARRA Project: N

OH-WV-0013-004

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

9/30/2010 9/30/2010 9/30/2010
WVDP-299 Site 

Treatment Plan
EA

OH-WV-0013 Nuclear Facility D&D West Valley

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 3RD 

QUARTER / FY 2010 

MILESTONES

VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE
REGULATORY 

AGREEMENT NAME
DESIGNATIONS

FINAL THIRD QUARTER OF FY 2010 --- REGULATORY COMPLIANCE SCORECARD (APRIL, MAY, & JUNE 2010)EA / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah 

River, Technology Development and Deployment, UE D&D Fund Deposit, West Valley 

Demonstration Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION

BASELINE 

COMPLETION 

DATE

STATUS NARRATIVE

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 3RD QUARTER OF FY 2010: 43 / MET: 42 (97.7%)

SUMMARY

Designations: EA 

= Enforceable 

Agreement,  PC = 

Project Critical 

Decision, B = 

Budget, F = Five 

Year Plan, PS = 

Project Start, PE = 

Project End, MC = 

Mission Complete, 

PEA = Planned EA, 

RA = ARRA, and 

PA = OECM 

Designated

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (JULY 2010 THROUGH JUNE 2011): 162 / ON SCHEDULE: 162 (100%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (APRIL, MAY, & JUNE 2010), AND / OR ALL NEW OR PREVIOUS NOVs RESOLVED DURING 

THE PERIOD (APRIL, MAY, & JUNE 2010).

YELLOW

≥ 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (APRIL, MAY, & JUNE 2010), 

AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE PERIOD (APRIL, 

MAY, & JUNE 2010).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (APRIL, MAY, & JUNE 2010), OR > 

1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (APRIL, MAY, & JUNE 2010), 

AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING THE PERIOD (APRIL, MAY, & 

JUNE 2010).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN
NO EA MILESTONES MISSED DURING THE PERIOD (APRIL, MAY, & JUNE 2010), OR ALL MISSED EA MILESTONES ARE 

RENEGOTIATED DURING THE PERIOD (APRIL, MAY, & JUNE 2010), AND NO FINES / PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (APRIL, MAY, & JUNE 2010), BUT HAS BEEN OR IS BEING 

RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (APRIL, MAY, & JUNE 2010), AND/OR 

NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (APRIL, MAY, & JUNE 2010), AND NO RENEGOTIATION HAS 

OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (JULY 2010 THROUGH 

JUNE 2011).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (JULY 2010 THROUGH JUNE 2011), 

AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (JULY 2010 THROUGH JUNE 2011), 

AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS (JULY 2010 THROUGH 

JUNE 2011).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


